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IMPORTANT
SPECIAL NOTICES

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status™ adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting™ describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors” requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al0A
Al10B
A20C

RSP A73C
ATTA
AT7B
AT7C
AT7D
ATTE
ATTF
ATTFA
RSP A77G
ATTH
ATTIA
AT7)

A7TTK
RSP A77L

RSP A77TM
RSP A77N

AB87
T1A
T1B
RSP T2
T3

T7

T10
T14
RS1
RS2
ES-1A
ES-1B
ES-6E
RSP ES-6F
ES-7TM
ES-7N
ES-8
ES-10
ES-13A
ES-13B

Abbreviations

Symbols

Pavement Markers and Traffic Lines, Typical Details

Delineators, Channelizers and Barricades

Metal Beam Guard Railing — Typical Wood Post With Wood Block

Metal Beam Guard Railing - Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Embankment Widening for End Treatments
Metal Beam Guard Railing — Typical Line Post Installation

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type SFT)
Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

Metal Beam Guard Railing — End Treatment, Buried Post Anchor

Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and
Abutments

Metal Beam Guard Railing Connections to Bridge Sidewalks and Curbs

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatments

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatment

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatment

Curbs, Dikes and Driveways

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure On Freeways and Expressways

Traffic Control System for Ramp Closure

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Lighting Standards - Types 30 and 31

Lighting Standards - Type 30 and 31 Base Plate Details

Signal and Lighting Standards - Details No. 1

Signal and Lighting Standards - Details No. 2

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Isolux Diagrams

Signal, Lighting and Electrical Systems - Splicing Details

Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-194804
07-LA-101-20.5/61.5

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY AT VARIOUS LOCATIONS FROM 1.6 km NORTH OF
ROUTE 101/170 SEPARATION TO VENTURA COUNTY LINE

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on June 7, 2001, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY AT VARIOUS LOCATIONS FROM 1.6
km NORTH OF ROUTE 101/170 SEPARATION TO VENTURA COUNTY LINE

General work description: Metal beam guard railing to be constructed.

This project has a goal of 15 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA™ PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-13, C-32.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

Contract No. 07-194804
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The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract,”" and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract" books. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract.” If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations. This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated May 7, 2001

ASF
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

07-194804

Item Item Code Item Unit of Measure | Estimated Quantity

1 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

®

2 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

©)

3 150662 REMOVE METAL BEAM GUARD RAILING M 1850

4 150744 REMOVE ROADSIDE SIGN (WOOD POST) EA 3

5 150771 REMOVE ASPHALT CONCRETE DIKE M 10 700

6 152387 RELOCATE ROADSIDE SIGN-TWO POST EA 1

7 153214 REMOVE CONCRETE CURB M3 27

8 190105 ROADWAY EXCAVATION (TYPE Z-2) (AERIALLY [ M3 610
DEPOSITED LEAD)

9 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

10 198001 IMPORTED BORROW M3 180

11 198007 IMPORTED MATERIAL (SHOULDER BACKING) M3 5

12 390160 ASPHALT CONCRETE (TYPE B) TONN 1300

13 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 5200
AREA)

14 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 30

15 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 10 700

16 566011 ROADSIDE SIGN - ONE POST EA 2

17 566012 ROADSIDE SIGN - TWO POST EA 1

18 731502 MINOR CONCRETE (MISCELLANEOUS M3 17
CONSTRUCTION)

19 820118 GUARD RAILING DELINEATOR EA 630

20 832061 METAL BEAM GUARD RAILING (2.1 M WOOD M 17 800

POST)
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Item Item Code Item Unit of Measure | Estimated Quantity

21 839552 TERMINAL SECTION (TYPE C) EA 10

22 839553 END SECTION EA 15

23 839559 TERMINAL SYSTEM (TYPE ET) EA 9

24 839565 TERMINAL SYSTEM (TYPE SRT) EA 13

25 839566 TERMINAL SYSTEM (TYPE CAT) EA 7

26 839567 TERMINAL SYSTEM (TYPE CAT) BACKUP EA 7

27 839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 20

28 021320 LIGHTING AND SIGN ILLUMINATION (MODIFY) LS LUMP SUM

29 999990 MOBILIZATION LS LUMP SUM
STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 07-194804

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.
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SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 120 S. Spring Street, Room 232, Los Angeles, CA 90012, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.” The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.
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B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBES
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

4. The organizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers’ own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:
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1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J.  Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 15 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108
Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173
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2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBES in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.
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A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 280 WORKING DAYS beginning on
the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $600 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

< Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information,” log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information,” a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

Contract No. 07-194804
9



5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.018 EXCAVATION SAFETY PLANS
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

e The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation. The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.

« Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

« No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.

» Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property,” of the Standard Specifications is amended to read:

« In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.
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NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination,” of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications” set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that
administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement. Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting. Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety,” of the Standard Specifications and these special provisions.

Contract No. 07-194804
11



The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. [Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety,” including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.
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5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the ashestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the ashestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,” of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.
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Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's hame,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract,” of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

The listed DBE becomes bankrupt or insolvent.

The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

Cow

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.
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The provisions in the third paragraph of Section 8-1.01, "Subcontracting,”" of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts™ in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts™ in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract,” of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering” relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

Contract No. 07-194804
15



5-1.12 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements,” of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments,” of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Metal Beam Guard Railing
B. Terminal Anchor Assemblies, Terminal Systems, Terminal Sections, End Sections

5-1.14 AERIALLY DEPOSITED LEAD

Aerially deposited lead is present within the project limits. Aerially deposited lead is lead deposited within unpaved
areas or formerly unpaved areas, primarily due to vehicle emissions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.

Portions of the Site Investigation Report are included in the "Material Information™ handout. The complete report,
entitled "Site Investigation Report, Lead Investigation on Northbound Route 101 From Tujunga Avenue to Radford Avenue,
Los Angeles, California, Contract 43Y097, Task Order No. 07-053521-01," is available for inspection at the Department of
Transportation, Construction Office, Room 244, 120 South Spring Street, Los Angeles, California 90012, Telephone: (213)
897-0054.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with
these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in
place. The Department will not consider the Contractor a generator of such contaminated materials. Further cleanup,
removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and
regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)

United States Environmental Protection Agency (USEPA)

California Environmental Protection Agency (Cal-EPA)

California Department of Health Services

Department of Toxic Substances Control (DTSC), Region 3

California Division of Occupational Safety and Health Administration (Cal-OSHA)
Integrated Waste Management Board

Regional Water Quality Control Board (RWQCB), Region 4

State Air Resources Control Board

South Coast Air Quality Management District (SCAQMD)
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Materials containing hazardous levels of lead shall be transported and disposed of in conformance with Federal and State
laws and regulations, as amended, and county and municipal ordinances and regulations, as amended. Laws and regulations
that govern this work include, but are not limited to:

Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act)

Title 22, California Code of Regulations, Division 4.5 (Environmental Health Standards for the Management of
Hazardous Waste)

Title 8, California Code of Regulations

5-1.15 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01l, "Sound Control Requirements,” of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dbA
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer’s decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials,” of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

Contract No. 07-194804
17



SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOW2N ON THE PLANS SIZE TO BE gUBSTITUTED
mm inch x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MWS50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
*Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11o0r11.11 7/16
13 0or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || @ e e
0.61 00239 || e e
0.53 00209 || @ e e
0.45 00179 || @ e e
0.42 00164 || @ e s
0.38 00149 || @ e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

Apex, Model 921 (100 mm x 100 mm)

Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

3M Series 290 (89 mm x 100 mm)

oSow>»

Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)

Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

oSow>»

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

COowm>

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

@ >

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

STIOIMmMoUOowR

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker” (75 mm x 100 mm)

oSowy»

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400

B. Brite-Line, Series 1000
C. Brite-Line "DeltaLine XRP"
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A

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series 620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark” and "Premark 20/20 Flex"
Pavemark, "Hotape"

Removable Traffic Paint
Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

TmooOwy
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One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

moow>

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753 TM
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GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

Re~—I@M

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"

B. Plastic Safety Systems "Navigator-42"

C. Roadmaker Company "Stacker"

D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD-615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

moow>

Type "K-4" [ "Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q
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TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS
Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
Non-Impactable Type
A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A. Duraflex Corp., "Railrider"

B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm
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CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)

A

Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A
B.

Davidson Plastics, PCBM S-36
Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

mmoowp

A

Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J.Miller Model JMI-375G

Safe-Hit, Model SH227GRD

Steel Post Type
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

mmoowp
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Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite™

Barrels and Drums

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting
3M Series 3810

Barricades: Type I, Engineer Grade
American Decal, Adcolite

Avery Dennison, T-1500 and T-1600
3M, Scotchlite, Series CW

Barricades: Type 11, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite Type Il
Nikkalite 1800 Series

Signs: Type 11, Super Engineer Grade
Avery Dennison, T-2500 Series

Kiwalite, Type Il
Nikkalite 1800 Series
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Signs: Type 111, High-Intensity Grade

3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade Il

w >

Signs: Type 1V, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

Reflexite, Vinyl (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

CoOm>

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.03 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials,” of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

A. Sign panels for roadside signs.

8-1.04 SLAG AGGREGATE

Aggregate produced from slag resulting from any steel-making process or from air-cooled iron blast furnace slag shall
not be used on this project.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

Unless the use of a mineral admixture is prohibited, whenever the word "cement” is used in the Standard Specifications
or the special provisions, it shall be understood to mean "cementitious material” when both of the following conditions are
met:

A. The cement content of portland cement concrete is specified, and
B. Section 90, "Portland Cement Concrete," of the Standard Specifications is referenced.

Section 90-1.01, "Description," of the Standard Specifications is amended to read:
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90-1.01 DESCRIPTION

Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

Unless otherwise specified, cementitious material to be used in portland cement concrete shall conform to the
provisions for cement and mineral admixtures in Section 90-2, "Materials," and shall be either: 1) "Type IP (MS) Modified"
cement or 2) a combination of "Type Il Modified" portland cement and mineral admixture.

Concrete for each portion of the work shall comply with the provisions for the Class, cementitious material content
in kilograms per cubic meter, 28-day compressive strength, minor concrete or commercial quality concrete, as shown on the
plans or specified in these specifications or the special provisions.

Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specmed in these specifications or the special provisions.

Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Cementitious Material Content
Use (kg/m®)

Concrete which is designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
considered to be designated by compressive strength. If the plans show a 28-day compressive strength which is 31 MPa or
greater, an additional 7 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the
plans which are 25 MPa or less are shown for design information only and are not to be considered a requirement for
acceptance of the concrete.

Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the
strength shown on the plans or specified in the special provisions.

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete.

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

If any concrete used in the work has a cementitious material content, consisting of cement, mineral admixture, or
cement plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed.
However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the
Contractor shall pay to the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral admixture
which is less than the minimum required for the work. The Department may deduct the amount from moneys due, or that
may become due, the Contractor under the contract. The deductions will not be made unless the difference between the
contents required and those actually provided exceeds the batching tolerances permitted by Section 90-5, "Proportioning."
No deductions for cementitious material content will be made based on the results of California Test 518.

The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.
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Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the
requirements of this Section 90.

The first paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read:

90-2.01 PORTLAND CEMENT

Unless otherwise specified, portland cement shall be either "Type IP (MS) Modified" cement or "Type Il Modified"
portland cement.

"Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate mixture of Type Il cement and not more than 25 percent of a
mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS)
Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral Admixtures."”

"Type Il Modified" portland cement shall conform to the requirements for Type Il portland cement in ASTM
Designation: C 150.

In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na20 plus
0.658 times the percentage of K20, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114.

B. The autoclave expansion shall not exceed 0.50 percent.

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

The second paragraph in Section 90-2.01, "Portland Cement,"” of the Standard Specifications is amended to read:

Type 11l and Type V portland cements shall conform to the requirements in ASTM Designation: C 150, and the
additional requirements listed above for Type 1l Modified portland cement, except that when tested in conformance with
California Test 527, mortar containing Type Il portland cement shall not contract in air more than 0.075 percent.

The third paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is deleted.
The twelfth paragraph in Section 90-2.02, "Aggregates,” of the Standard Specifications is deleted.
The first paragraph in Section 90-2.03, "Water," of the Standard Specifications is amended to read:.

90-2.03 WATER

In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, nor more than 1,300 parts per million
of sulfates as SO4. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free
from oil and shall not contain more than 650 parts per million of chlorides as CI, nor more than 1,300 parts per million of
sulfates as SO4. In no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting
time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or
ASTM Designation: C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when
tested in conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with
distilled water or deionized water, tested in conformance with the requirements in ASTM Designation: C 109.

The following section is added to Section 90-2, "Materials," of the Standard Specifications:

90-2.04 ADMIXTURE MATERIALS
Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.
Air-entraining Admixtures—ASTM Designation: C 260.
Calcium Chloride—ASTM Designation: D 98.

Ow»
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D. Mineral Admixtures—Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation: C618.
Silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

- Mineral admixtures shall be used in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

The first paragraph in Section 90-3.03, "Fine Aggregate Grading," is amended to read:

Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X %10 X=*13
600-pm X=*9 Xx12
300-pm X*6 X=*9
150-um 2-12 1-15
75-um 0-8 0-10

Section 90-4.02, "Materials,” of the Standard Specifications is amended to read:

90-4.02 MATERIALS
Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

Section 90-4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications is amended to read:

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter.

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read:

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

Section 90-4.08, "Required Use of Mineral Admixtures,” of the Standard Specifications is amended to read:

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES
Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material for use
in portland cement concrete.
The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C618.
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The amounts of cement and mineral admixture used in cementitious material for portland cement concrete shall be
sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or
Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials,” is equal to or less than
2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total
amount of cementitious material to be used in the mix.

2. When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials," is greater than
2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of
cementitious material to be used in the mix.

3. When a mineral admixture is used, which conforms to the provisions for silica fume in Section 90-2.04,
"Admixture Materials," the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix.

C. If more than the required amount of cementitious material is used, the additional cementitious material in the mix
may be either cement, a mineral admixture conforming to the provisions in Section 90-2.04, "Admixture Materials,"”
or a combination of both; however, the maximum total amount of mineral admixture shall not exceed 35 percent by
mass of the total amount of cementitious material to be used in the mix. Where Section 90-1.01, "Description,"
specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral
admixture per cubic meter shall not exceed the specified maximum cementitious material content.

Section 90-4.09, "Optional Use of Mineral Admixtures,” of the Standard Specifications is deleted.
Section 90-4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures," of the Standard Specifications is
amended to read:

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection, and identification for each shipment.

Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

When interlocks are required for cement and mineral admixture charging mechanisms by Section 90-5.03A,
"Proportioning for Pavement,” and cement and mineral admixtures are weighed cumulatively, their charging mechanisms
shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

Section 90-5.02, "Proportioning Devices," of the Standard Specifications is amended to read:

90-5.02 PROPORTIONING DEVICES
Weighing, measuring or metering devices used for proportioning materials shall conform to the provisions in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems used shall
comply with the provisions for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement.” These
automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.
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Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be £0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of +0.5
percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of £0.5
percent of its designated mass or volume.

The mass indicated for a batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses.

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses.

C. Water shall be within 1.5 percent of its designated mass or volume.

- Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations.

Section 90-5.03, "Proportioning,” excluding Section 90-5.03A, “Proportioning for Pavement,” of the Standard
Specifications is amended to read:

90-5.03 PROPORTIONING

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Bulk "Type IP (MS) Modified" cement that conforms to the provisions in Section 90-2.01, "Portland Cement," shall
be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for
discharge into the mixer.

Bulk cement to be blended with mineral admixture for use in portland cement concrete for pavement and structures
may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper with mineral admixture
and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer. If the cement
and mineral admixture are weighed cumulatively, the cement shall be weighed first.

When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.
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When the source of an aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions
and submit in writing to the Engineer a copy of the mix design before using such aggregates. When the source of an
aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such aggregates
shall not be used until necessary adjustments are made.

For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor's expense on scales designated by the Engineer.

Section 90-5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03A  PROPORTIONING FOR PAVEMENT

Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to the provisions in this
Section 90-5.03A.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses which are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture or cement plus mineral admixture into the aggregate
as directed by the Engineer.

When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

The third paragraph in Section 90-6.01, "General," of the Standard Specifications is amended to read:

Concrete shall be homogeneous and thoroughly mixed. There shall be no lumps or evidence of undispersed cement,
mineral admixture, or cement plus mineral admixture.

The third and fourth paragraphs in Section 90-6.02, "Machine Mixing," of the Standard Specifications are amended to
read:

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete mixture.
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The sixth paragraph in Section 90-6.02, "Machine Mixing," of the Standard Specifications is amended to read:

The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The seventh through tenth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications
are amended to read:

When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C, or above, a time less than 1.5 hours may be required.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

Each load of concrete delivered at the job site shall be accompanied by a weight certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weight certificate shall also show the actual scale masses (kilograms) for the ingredients batched.
Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in
electronic media. Electronic media shall be presented in a tab-delimited format on 90 mm diskette with a capacity of at least
1.4 megabytes. Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record) with
allowances for sufficient fields to satisfy the amount of data required by these specifications.

The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual
batch masses or measurements for a load of concrete provided that both certificates are 1) imprinted with the same non-
repeating load number that is unique to the contract and 2) delivered to the job site with the load.

Weight certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, "Measurement of
Quantities," of the Standard Specifications.

Section 90-6.05, "Hand-Mixing," of the Standard Specifications is amended to read:

90-6.05 HAND-MIXING
Hand-mixed concrete shall be made in batches not more than one-fourth cubic meter and shall be mixed on a
watertight, level platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the
platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On
this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then
sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not
including placing in the carriers or forms.

The table in the first paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is
replaced with the following table:

Type of Work Nominal Penetration Maximum Penetration
(mm) (mm)
Concrete pavement 0-25 40
Non-reinforced concrete facilities 0-35 50
Reinforced concrete structures:
Sections over 300 mm thick 0-35 65
Sections 300 mm thick or less 0-50 75
Concrete placed under water 75-100 115
Cast-in-place concrete piles 65-90 100

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of

the Standard Specifications is amended to read:
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The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

The fourth paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended
to read:

Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor's expense and no
additional compensation will be allowed therefor.

Section 90-9.01, "General," of the Standard Specifications is amended to read:

90-9.01 GENERAL

Concrete compressive strength requirements consist of a minimum strength which must be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28
days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in these
specifications or are shown on the plans.

The compressive strength of concrete will be determined from test cylinders which have been fabricated from
concrete sampled in conformance with California Test 539. Test cylinders will be molded and initial field cured in
conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with California Test 521. A strength test shall consist of the average strength of 2 cylinders fabricated from
material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling,
molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining
cylinder.

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor's expense, make corrective changes, subject to approval by the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test which
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

No single compressive strength test shall represent more than 250 cubic meters.
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When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders which have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

If concrete is specified by compressive strength, then materials, mix proportions, mixing equipment, and procedures
proposed for use shall be prequalified prior to placement of the concrete. Prequalification shall be accomplished by the
submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data shall be based on
the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of 5
consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches which were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type and source of ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of concrete cylinders tested.
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Certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests.

When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes which, in the judgment of the
Engineer, could result in a lowering of the strength of the concrete below that specified.

The Contractor's attention is directed to the time required to test trial batches. The Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

Section 90-10.02A, "Portland Cement,” of the Standard Specifications is renamed "Cementitious Material” and is
amended to read:

90-10.02A CEMENTITIOUS MATERIAL
Cementitious material shall conform to the provisions in Section 90-1.01, "Description.” Compressive strength
requirements consist of a minimum strength which must be attained before various loads or stresses are applied to the
concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed
in Section 90-1.01, "Description.” The various strengths required are specified in these specifications or are shown on the
plans.

The fifth paragraph in Section 90-10.02B, "Aggregate," of the Standard Specifications is deleted.
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Section 90-10.03, "Production," of the Standard Specifications is amended to read:

90-10.03 PRODUCTION

Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice, which will result in concrete that is thoroughly and
uniformly mixed, which is suitable for the use intended, and which conforms to provisions specified herein. Recognized
standards of good practice are outlined in various industry publications such as those issued by American Concrete Institute,
AASHTO, or California Department of Transportation.

The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration.” Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250
revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of
concrete of more than 32°C will be considered as conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

Each load of ready-mixed concrete shall be accompanied by a weight certificate which shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weight certificate shall be
clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators,
the time the mixing cycle started.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

The third and fourth paragraphs in Section 90-11.02, "Payment,"” of the Standard Specifications are amended to read:

Should the Engineer order the Contractor to incorporate admixtures into the concrete when their use is not required
by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as
extra work as provided in Section 4-1.03D.

Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures,” or Section 90-4.07, "Optional Use of Air-entraining Admixtures,” or should the Contractor request
and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and
incorporate them in the concrete at the Contractor's expense and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:
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FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS
LOS ANGELES COUNTY TRANSPORTATION FUNDS

The sign message to be used for type of work shall consist of the following:
HIGHWAY IMPROVEMENT

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Construction on Route 101 shall begin from North to South starting at the northernmost location of either the northbound
or southbound roadways, or both, and proceeding southerly so that the nearest southbound or northbound roadway location
shall be the next location of construction.

The first order of work shall be to sample, analyze, and report the results for surplus materials in conformance with the
provisions in "Material Containing Aerially Deposited Lead" elsewhere in these special provisions.

At those locations exposed to public traffic where guard railings are to be constructed or removed, the Contractor shall
schedule operations so that at the end of each working day there shall be no post holes open nor shall there be any railing or
barrier posts installed without the blocks and rail elements assembled and mounted thereon.

Attention is directed to "Locate Existing Crossovers and Conduits" of these special provisions regarding locating
existing irrigation water line crossovers and conduits shown on the plans.

Construction operations shall not be performed in areas where existing irrigation facilities are to remain in place until
existing irrigation facilities have been checked for proper operation in conformance with the provisions in "Check and Test
Existing Irrigation Facilities" of these special provisions.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and
including the date of advertisement of the project, hereafter referred to as the "Handbook." Copies of the Handbook may be
obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal
Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520 or from the internet at
http://www.dot.ca.gov/hg/construc/stormwater.html.

Copies of the Handbook are also available for review at the Department of Transportation, Construction Office, Room
244, 120 South Spring Street, Los Angeles, California 90012, Telephone: (213) 897-0054.

The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.
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The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Handbook and Federal, State, and local regulations. For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control* shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract. The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"” of the Standard
Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 30 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer. The
Engineer will have 7 days to review the WPCP. If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer will have 7 days to review
the revisions. Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP. In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

Soil stabilization practices;

Sediment control practices;

Sediment tracking control practices;

Wind erosion control practices; and

Nonstorm water management and waste management and disposal control practices.

moow>

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.

The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the
above categories. When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP
and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category. In addition, the Contractor shall consider other control measures presented in the Handbook and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP. The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.
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The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A. Project description and Contractor's certification;

B. Project information;

C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer. The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges. Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively. Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP. Amendments shall be dated and attached to the
on-site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications. Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between October 1 and May1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.9 hectares. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation. A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site. A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP. The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.
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The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately. One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;

B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and

D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures which are shown on the plans and for which there is a contract item of work will be measured
and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03 PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special
provisions.

Existing trees, shrubs and other plants, that are not to be removed, and are injured or damaged by reason of the
Contractor's operations, shall be replaced by the Contractor. The minimum size of tree replacement shall be No. 15, and shall
be ten to one for every tree removed or damaged. The minimum size of shrub replacement shall be No. 15 container.
Replacement ground cover plants shall be from flats and shall be planted 300 mm on center. Replacement of Carpobrotus
ground cover plants shall be from cuttings and shall be planted 300 mm on center. Replacement planting shall conform to the
requirements in Section 20-4.07, "Replacement,” of the Standard Specifications. The Contractor shall water replacement
plants in conformance with the provisions in Section 20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13 of the Standard Specifications. At the option of the Contractor, removed trees and shrubs may be
reduced to chips. The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working
days prior to acceptance of the contract. Replacement plants shall be watered as necessary to maintain the plants in a healthy
condition.

10-1.04 DAMAGE REPAIR

Attention is directed to Section 7-1.16, "Contractor's Responsibility for the Work and Materials," and Section 7-1.165,
"Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications.

When the provisions in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake,” of the Standard
Specifications are applicable, the provisions above for payment of costs for repair of damage due to rain, freezing conditions
and drought shall not apply.

10-1.05 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation,” and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.
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It is anticipated that work by another contractor (Contract No. 07-201104) to apply fog seal in Los Angeles County on
Route 101 from Whittier Boulevard to Valley Circle Drive (KP 0.0 to KP 43.8) may be in progress adjacent to or within the
limits of this project during progress of the work on this contract.

It is anticipated that work by another contractor (Contract No. 07-202604) to cold plane concrete pavement in Los
Angeles County on Route 101 from 0.2 km south of Valley Circle Drive to 0.5 km north of Lost Hills Road (KP 43.8 to KP
51.8) may be in progress adjacent to or within the limits of this project during progress of the work on this contract.

It is anticipated that work by another contractor (Contract No. 07-129754) to install fiber optics, CCTV and video in Los
Angeles County on Route 101 from Route 405 to Route 27 (KP 27.8 to KP 40.6) may be in progress adjacent to or within the
limits of this project during progress of the work on this contract.

10-1.06 PROGRESS SCHEDULE

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in Section
8-1.04, "Progress Schedule," of the Standard Specifications.

10-1.07 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities,” and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity
of the facilities, except as provided herein for conduit to be placed under pavement, until the owner, or the owner's
representative, has located the facility by potholing, probing or other means that will locate and identify the facility. Conduit
to be installed under pavement in the vicinity of these facilities shall be placed by the trenching method in conformance with
the provisions in "Conduit" of these special provisions. If, in the opinion of the Engineer, the Contractor's operations are
delayed or interfered with by reason of the utility facilities not being located by the owner or the owner's representative, the
State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway Facilities," of
the Standard Specifications.

All excavation required to install electrical conduits and pull boxes within 1.22 m in the areas with high risks utilities
shall be performed by hand excavation without the use of power equipment except that power equipment may be used to cut
and remove asphalt or Portland cement pavement.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

10-1.08 DUST CONTROL
Dust control shall conform to the provisions in Section 10, "Dust Control,” of the Standard Specifications.

10-1.09 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.10 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.
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Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.11 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type Il retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
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10-1.12 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience,” 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices,” of the Standard Specifications and to the provisions in "Public Safety", of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on
the freeway traveled way (except the work of installing, maintaining and removing traffic control devices) is within 1.8 m of
the adjacent traffic lane, the adjacent traffic lane shall be closed.

Personal vehicles of the Contractor's employees shall not be parked within the freeway right of way. The Contractor shall
notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun. The Contractor shall
cooperate with local authorities relative to handling traffic through the area and shall make arrangements relative to keeping
the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the freeway shoulder within 1.8 m of a traffic lane, the shoulder area
shall be closed as shown on the plans.

Except as otherwise provided in these special provisions, freeway lanes and ramps shall be closed only during the hours
shown on Charts 1 through 38 included in this section "Maintaining Traffic." Except work required under Sections 7-1.08
and 7-1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The traffic lane, which is outside of through traffic lanes, as described in the Charts 4, 6, and 7 may be closed anytime
the adjacent ramp is permitted to be closed in accordance with Charts 29, 36, 37, and 38.

No two consecutive on-ramps or consecutive off-ramps in the same direction of travel shall be closed at the same time
unless otherwise permitted by the Engineer.

If two or more consecutive on-ramps are permitted to be closed, the Contractor, at his expense, shall furnish and install
special signs for entrance ramp closures (sign SP-4) as directed by the Engineer.

When an off-ramp is closed, the Contractor shall furnish and erect, as directed by the Engineer, a special sign for exit
ramp closures (sign SP-3 or SP-5) as shown on the plans.

Special advance notice publicity signs (sign SP-1), as shown on the plans shall be posted as directed by the Engineer, a
minimum of 7 days prior to the actual ramp or connector closure. When a ramp is closed, public traffic shall be detoured as
directed by the Engineer.

Furnishing, erecting, maintaining, and removing special portable freeway detour signs (SP-2) along the detour routes as
directed by the Engineer shall be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing special signs for exit ramp closures (SP-3 or
SP-5), and special advance notice publicity signs (SP-1) as shown on the plans or in these special provisions shall be
considered as included in the contract lump sum price paid for traffic control system and no additional payment will be made
therefor.

All aforementioned special signs shall become the property of the Contractor at the conclusion of this project and shall
be removed from the worksite.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.
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Chart No. 1
Lane Requirements and Hours of Work

Location: Northbound Route 101 - Woodman Ave to Hazeltine Ave

X

a.m. | p.m.
FROM HOUR TO HOUR 121 23 45678 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 41414141414 XXX XXX X[ XXX X]| X[ X 414
Fridays 414(414(4)4 XX XXX XXX XXX X X 414
Saturdays 4144141414414 XX XXX XXX X 41414
Sundays 4141414141414 (4(4(4 X X[ X X[ X]|X[X 414
\Working day before designated legall 4 | 4 (4| 4[4 |4 XXX X XXX XXX XX
holida
Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X
Legend:
4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

No lane closure permitted; no work permitted on Northbound roadway

REMARKS: Number of Through Traffic Lanes - 5
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Chart No. 2
Lane Requirements and Hours of Work

Location: Northbound Route 101 - Hayvenhurst Ave to Balboa Blvd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 4141414144 X[X]X]X]X[X]X]X]X[X[X]X]|X]|X[X 414
Fridays 41414141414 | X|X|X[X[X[X[X[X]X]X]X]X]X]X]X]|X 4
Saturdays 4141414141414 X|X[X[X[X[X[X]X]X]X]|X]|X]|X
Sundays 414(4(4(4)14)14(4|4 XXX XXX XXX [X[X[X[4]4
\Working day before designated legall 4 | 4[4 | 4[4 |4 | X|X|X]| X[ X|X] X[ X[X]|X|X|X]|X|X|X|X
holida
Designatedlegzillholidays XXX XXX X XXX X XXX X XX XX XX XXX

Legend:
4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Northbound roadway

REMARKS: Number of Through Traffic Lanes - 5

Chart No. 3
Lane Requirements and Hours of Work

Location: Northbound Route 101 - Balboa Blvd to Reseda Blvd

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays 4141414144 X[X]X[X]X[X]X[X]X[X]|X[X]|X[X 414

Fridays 4141414144 X[X]X]X]X[X]X]|X]|X]|X[X]|X]X]|X 414

Saturdays 4141414141444 X]|X]|X[X]X]|X]|X]|X[X]|X]X]|X 41414

Sundays 41441441414 [4]4]4]X[X|X]|X]|X|X[X]|X]|X 41414

\Working day before designated legall 4 | 4[4 | 4[4 4 | XX | X X[ XXX | X[ X]|X| X[ X]|X|X|X|X]|X|X
holida

Designatedlegzi;holidays XX XX XX XX XX XXX XXX XX XXX X X X

Legend:
4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Northbound roadway

REMARKS: Number of Through Traffic Lanes - 5
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Chart No. 4
Lane Requirements and Hours of Work

Location: Northbound Route 101 - Winnetka Ave to Topanga Canyon Blvd

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 4141414144 X[X]|X]|X]X[X[X]X]X]|X[X]|X 4141414

Fridays 414141414144 | X|X[X[X[X[X[X[X[X[X[X|X]|X|4]|4]|4]|4

Saturdays 4141414141444 4[4[4[X[X[X[X[X[X[X|X|4]|4]|4]|4]|4

Sundays 41444414 |4(4]4]4)4(4]14|X|X|X[X|X]|X|4[4]|4]|4|4

\Working day before designated legall 4 | 4[4 [ 4[4 4 | XX | X X[ X| X ] X | X[ X]|X|X|[X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:
4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Northbound roadway

REMARKS: Number of Through Traffic Lanes - 5*

Legend™* - The traffic lane which is outside of the through traffic lanes and is delineated with a double line of
pavement markers as shown on “Pavement Markers and Traffic Lines Detail 37 series,” shall not be closed at
same time as through traffic lanes, except as otherwise provided in this section.

Chart No. 5
Lane Requirements and Hours of Work

Location: Northbound Route 101 - Ventura Ave to Las Virgenes Rd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 31313[3[3]3|X|X]|X XXX XX 313|3

Fridays 31313333 |X|X]|X XX X[X|X]X 313|3

Saturdays 31313133333 XXX XX X[ X[X 3(313]3

Sundays 3[3[3[3[3[3(3(3(3|3 X[ X[ X]|X 313(3

\Working day before designated legall 3|33 (3|3|3]3|X XX XXX XX XXX XXX | X
holida

Designatedlegeillholidays XX XX XX XX XX XXX XXX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Northbound roadway

REMARKS: Number of Through Traffic Lanes - 4
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Chart No. 6
Lane Requirements and Hours of Work

Location: Northbound Route 101 - Lost Hills Rd to Liberty Canyon Rd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313[3|3(3]3[3|X|X X[ X]|X[X 313(3(3

Fridays 31313[3[3]3]|3|X|X XXX XX 313|3(3

Saturdays 313131333333 31313133

Sundays 31313(3(3[3|3(3|3]3 31313(3

\Working day before designated legall 3|3 |3 (3|33 |3 X|X|X|X]|X]|X]|X|[X]|X|X|X|X[X|X]|X]|X]|X
holida

Designatedleg:illholidays XX XX XX XX XX XXX XXX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Northbound roadway

REMARKS: Number of Through Traffic Lanes - 4*

Legend™* - The traffic lane which is outside of the through traffic lanes and is delineated with a double line of
pavement markers as shown on “Pavement Markers and Traffic Lines Detail 37 series,” shall not be closed at
same time as through traffic lanes, except as otherwise provided in this section.
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Chart No. 7
Lane Requirements and Hours of Work

Location: Southbound Route 101 - Westlake Blvd to Kanan Rd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 3

Fridays
Saturdays
Sundays

\Working day before designated legal
holiday
Designated legal holidays XX X[ X[ X

w| w| w| w
w| w| w| w| w
w| w| w| w| w
w| w| w| w| w
w| w| w| w| w
w| w| w| w| w
X| w| w| w| w
X| w| w| w| w
X| w| w| w| w

3|3
3|3
33
3|3
XX
XX

X X| w| w
X[ X] w| w| X]| X
X|  X| w| wf X]| X
w
w

X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Southbound roadway

REMARKS: Number of Through Traffic Lanes - 4*

Legend™* - The traffic lane which is outside of the through traffic lanes and is delineated with a double line of
pavement markers as shown on “Pavement Markers and Traffic Lines Detail 37 series,” shall not be closed at
same time as through traffic lanes, except as otherwise provided in this section.

Chart No. 8
Lane Requirements and Hours of Work

Location: Southbound Route 101 - Ventura Ave to Topanga Canyon Blvd

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 3133333 [X]|X|X|X[X]|X]|X|X[X]|X]|X|X]|X 3|3

Fridays 333333 [X[X[X]|X]|X]|X|X]|X]|X]|X]|X]|X]|X 3(3

Saturdays 313(313(3]|3(3]3 XX X[ XXX X[ X]X 3|3

Sundays 3(3[3[3[3[3(3(3(3|3 XX XXX X[ X[ X[ X 3|3

\Working day before designated legall 3|33 (3|3 |3|X|X XX XXX XX XXX X[ XXX
holida

Designatedlegglholidays XX XX XX XX XX XX XX XX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Southbound roadway

REMARKS: Number of Through Traffic Lanes - 4
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Chart No. 9
Lane Requirements and Hours of Work

Location: Southbound Route 101 - Topanga Canyon Blvd to De Soto Ave

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 31313333 X[X[X[X]|X|X[X]|X]|X]|X|X]|X 31313(3

Fridays 3133333 X[X[X]X]|X]|X]|X]|X]|X]|X]|X]|X 313(3|3

Saturdays 3[3[3[3[3[3(3[3(3 XXX XXX X[ X 313(3|3

Sundays 3[3[3[3[3[3[3[3[3]3]3]3|X|X|X|X|X]|X]|X 31313(3

\Working day before designated legall 3|1 3|3 |33 3 |X/|X|X]|X|[X|X]X|X[X]|X|X|[X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XXX XXX X XXX X XXX X XX XX XX XXX

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Southbound roadway

REMARKS: Number of Through Traffic Lanes - 5

Chart No. 10
Lane Requirements and Hours of Work

Location: Southbound Route 101 - De Soto Ave to White Oak Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 4141414144 X[ X]X|X|X[X]|X[X]|X[X]X[X 41414

Fridays 41414141414 | X|X|X[X[X[X[X[X[X[X][X]|X|X 414

Saturdays 4141414(4(4(4(4 XX XXX X[ X[ X 414

Sundays alalalalalalalalalala]l [X]X[X[X[X]X]X 444

\Working day before designated legall 4 |4 (44|44 XX XX XX X[ X X[ XXX XX
holida

Designatedleg;;holidays XXX XXX X XXX X XXX X XX XX XX XXX

Legend:
4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Southbound roadway

REMARKS: Number of Through Traffic Lanes - 5
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Chart No. 11
Lane Requirements and Hours of Work

Location: Southbound Route 101 - Balboa Blvd to Hayvenhurst Ave

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 4141414144 X[X]|X]X]X[X]|X]|X]X|X[X]|X]|X 4141414

Fridays 41414141414 X|X|X[X[X[X[X[X]X]|X]|X]|X]|X]|X 41414

Saturdays 4141414(4(4(4 XXX X XXX XXX XX 41414

Sundays 414144141414 [4]4]|X]|X[X]X]|X]|X|X[X]|X]X]|X 41414

\Working day before designated legall 4 | 4[4 [ 4[4 4 | XX | X X[ X| X ] X | X[ X]|X|X|[X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:
4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on Southbound roadway

REMARKS: Number of Through Traffic Lanes - 5

Chart No. 12
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway on-ramp from Tujunga Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays X X X

Fridays X
Saturdays X
X
X

X| X| X| X
X| X| X| X
X| X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 13
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to Laurel Canyon Blvd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX
Fridays XX X[ X]X|[X X
Saturdays XX X[X] X[ X X[X]|X X
Sundays XXX XXX X[ XXX XX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 14
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway on-ramp from Woodman Ave

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X X X

Fridays X
Saturdays X
X
X

X| X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 15
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to Hayvenhurst Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X[ X|X|[X]|X
Fridays XXX X[X[X XX XXX
Saturdays XXX XXX XXX X XXX
Sundays X XX XX X[ X[X]X[X X XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 16
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to Balboa Blvd

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays XX | X[ X]X|X X[ XX
Fridays XX X[ X] X[ X X|[X]|X
Saturdays XXX XXX X[ X[ X XXX
Sundays XXX XXX [ X[ XXX XXX
\Working day before designated legall X | X | X [ X| X | X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 17
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway on-ramp from Balboa Blvd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX
Fridays XX X[ X]X|[X XX
Saturdays XX X[X] X[ X X[X]|X
Sundays XXX XXX X[ XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 18
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 on-ramp from Balboa Blvd

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X X X

Fridays X
Saturdays X
X
X

X| X| X| X
X| X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 19
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to White Oak Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X[ XX
Fridays XX X[ X]X|[X X|[X]|X
Saturdays XXX XXX XXX XX
Sundays X XX XX X[ X[X]X[X XXX
\Working day before designated legall X | X | X [ X| X[ X | X |X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 20
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway on-ramp from White Oak Ave

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X X

Fridays X
Saturdays X
X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X
X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 21
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway off-ramp to White Oak Ave

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X

Fridays XX X[ X]X|[X

Saturdays XX X[ X[ X]|X|X

Sundays XXX [X]X[X] X[ X X

\Working day before designated legalf X | X | X | X[ XX

holiday

Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 22
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway off-ramp to Reseda Ave

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX
X

Fridays X
Saturdays X
X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X
X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 23
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway on-ramp from Ventura Blvd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX
Fridays XX X[ X]X|[X X
Saturdays XX X[X] X[ X X[X]|X X
Sundays XXX XXX X[ XXX XX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 24
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway off-ramp to Tampa Ave

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X X[ XX
X

Fridays X
Saturdays X
X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X
X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 25
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway on-ramp from Winnetka Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX X[X]|X X[ X]X|X
Fridays XXX X[X[X XX X[ X[ X X XXX
Saturdays XXX XXX XXX XXX XXX XX
Sundays XXX XXX XXX XXX XX XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 26
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway on-ramp from Winnetka Ave

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX

Fridays X
Saturdays X
X
X

X
X|X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X

X| X[ X]| X| X

X| X[ X]| X| X

X| X[ X]| X| X

X| X[ X]| X| X
X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 27
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to De Soto Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X[ XX
Fridays XX X[ X]X|[X X|[X]|X
Saturdays XXX [X]X[X]|X|X XX
Sundays XXX XXX X[ X]|X X|X[X
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 28
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway on-ramp from De Soto Ave

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX X|[X]|X X X
X|X|X X

Fridays X
Saturdays X
X
X

X| X| X| X
X| X| X| X
X| X| X| X

X
X
X

X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 29
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway off-ramp to De Soto Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X[ X]X|X
Fridays XXX X[X[X X XXX
Saturdays XXX XXX X[ X XXX
Sundays XX XXX X[ X[ XX X XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 30
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to Canoga Ave

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX
X

Fridays X
Saturdays X
X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 31
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway on-ramp from Canoga Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX
Fridays XX X[ X]X|[X XX
Saturdays XXX XXX XXX XX
Sundays XXX XXX X[ XXX XX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 32
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramps to Topanga Canyon Blvd

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X X X
X

Fridays X
Saturdays X
X
X

X| X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 33
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to Shoup Ave

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X

Fridays XX X[ X]X|[X

Saturdays XX X[X] X[ X X[X]|X

Sundays XXX [ XXX X[X]X X

\Working day before designated legalf X | X | X | X[ XX

holiday

Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 34
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway on-ramp from Ventura Blvd

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX

Fridays X
Saturdays X
X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 35
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway off-ramp to Woodlake Ave

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX
Fridays XX X[ X]X|[X X
Saturdays XX X[X] X[ X X[X]|X X
Sundays XXX XXX X[ XXX XX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 36
Ramp Lane Requirements and Hours of Work

Location: Northbound Route 101 Freeway on-ramp from Lost Hills Rd

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X X X

Fridays X
Saturdays X
X
X

X| X| X| X
X| X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 37
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway off-ramp to Lindero Canyon Rd

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X[ X]X|X
Fridays XX X[ X]X|[X X|[X]|X
Saturdays XXX XXX XXX XXX
Sundays X XX XX X[ X[X]X[X X XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 38
Ramp Lane Requirements and Hours of Work

Location: Southbound Route 101 Freeway on-ramp from Reyes Adobe Rd

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays XX | X[X] XX X X[ XXX |[X
Fridays X X[ X] X[ X]X X X[ XXX
Saturdays XX XXX X X[ X]|X XXX X]|X
Sundays XXX XXX X[ X X]| X X XXX X]|X
\Working day before designated legall X | X | X [ X| X | X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

10-1.13 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.
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CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$8200 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.14 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices,” of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety,"” of the Standard
Specifications.
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Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.15 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" and "Order of Work™" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite 111 Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda,
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.
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1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.

1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.
2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.16 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.
Full compensation for removing cable anchor assemblies and terminal anchor assemblies shall be considered as included
in the contract price paid per meter for remove metal beam guard railing and no separate payment will be made therefor.

REMOVE TYPE G DELINEATORS

Existing Type G delineators, ground mounted and guard rail mounted, where shown on the plans to be removed, shall be
removed and disposed of.

Full compensation for removing Type G delineators shall be considered as included in the contract price paid per meter
for remove metal beam guard railing and no separate payment will be made therefor.
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REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no
longer required for the direction of public traffic, unless otherwise directed by the Engineer.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a
minimum depth of 50 mm.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of
the Standard Specifications.

RELOCATE ROADSIDE SIGN

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.

Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original
location.

Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

REMOVE CONCRETE CURB

Removing concrete curb shall conform to the provisions in Section 15-3, "Removing Concrete,” of the Standard
Specifications.

Where no joint exists in the curb-on the line at which concrete is to be removed, a straight, neat cut with a power driven
saw shall be made along the line to a minimum depth of 50 mm before removing the concrete.

The quantities of concrete curb removed will be measured and paid for by the cubic meter.

No deduction will be made from any excavation quantities for the quantity of concrete curb removed.

Full compensation for sawing joints at removal lines, as required, shall be considered as included in the contract price
paid per cubic meter for remove concrete curb and no additional compensation will be allowed therefor.

EXISTING HIGHWAY IRRIGATION FACILITIES

Existing irrigation facilities within the limits of work shall remain in place. Irrigation facilities that are damaged by the
Contractor's operation shall be reported immediately to the Engineer.

Existing below ground irrigation facilities will be marked by the Engineer. Marked Irrigation facilities damaged by the
Contractor's operations shall be repaired or replaced at the Contractor's expense. The replacement and repair of damaged
unmarked below ground irrigation facilities will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"
of the Standard Specifications.

10-1.17 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.18 MATERIAL CONTAINING AERIALLY DEPOSITED LEAD

Earthwork involving materials containing aerially deposited lead shall conform to the provisions in "Earthwork™ and this
section "Material Containing Aerially Deposited Lead" of these special provisions.
Attention is directed to "Aerially Deposited Lead" and "Order of Work™ of these special provisions.
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Type Z-2 material contains aerially deposited lead in average concentrations (1) greater than or equal to 1000 mg/kg
Total Lead, or (2) greater than or equal to 5.0 mg/L Soluble Lead, as tested using the California Waste Extraction Test, and
the material is surplus, or (3) greater than or equal to 5.0 mg/L Soluble Lead and greater than 350 mg/kg Total Lead, as tested
using the California Waste Extraction Test. Type Z-2 material exists at all excavated areas from Station 204+49.02 to
466+79.13 and from Station 3+04.8 to 173+66, and from a depth of 0.0 m to 1.2 m below existing grade, or as shown on the
plans. These materials are hazardous waste regulated by the State of California and shall be transported to and disposed of at
a Class 1 Disposal Site. Materials excavated from these areas shall be transported by a hazardous waste transporter registered
with the Department of Toxic Substances Control using the required procedures for creating a manifest of materials. The
vehicles used to transport the hazardous materials shall conform to the current certifications of compliance of the Department
of Toxic Substances Control.

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling material containing aerially deposited lead. Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, “Lead,” for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B). Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene. The Plan shall be submitted to the
Engineer for review and acceptance at least 15 days prior to beginning work in areas containing aerially deposited lead.

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in
writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan.

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not
current in their training status, including State personnel, shall complete a safety training program provided by the
Contractor. The safety training program shall meet the requirements of Title 8, California Code of Regulations,
Section 1532.1, "Lead."

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor. The number of State personnel will be 2.

The Engineer will notify the Contractor of acceptance or rejection of any submitted or revised Lead Compliance Plan not
more than 10 days after submittal of the plan.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

EXCAVATION AND TRANSPORTATION PLAN

Within 15 days after approval of the contract, the Contractor shall submit 3 copies of the Excavation and Transportation
Plan to the Engineer. The Engineer will have 15 days to review the Excavation and Transportation Plan. If revisions are
required, as determined by the Engineer, the Contractor shall revise and resubmit the Excavation and Transportation Plan
within 7 days of receipt of the Engineer's comments. The Engineer will have 2 days to review the revisions. Upon the
Engineer's approval of the Excavation and Transportation Plan, 3 additional copies of the Excavation and Transportation Plan
incorporating the required changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal
may be made and attached as amendments to the Excavation and Transportation Plan. In order to allow construction to
proceed, the Engineer may conditionally approve the Excavation and Transportation Plan while minor revisions or
amendments to the Plan are being completed.

The Contractor shall prepare a written, project specific Excavation and Transportation Plan establishing the procedures
the Contractor will use to comply with requirements for excavating, transporting, and disposing of material containing
aerially deposited lead. The Excavation and Transportation Plan shall conform to the regulations of the Department of Toxic
Substance Control and the California Division of Occupational Safety and Health Administration (Cal-OSHA). The
sampling and analysis plans shall meet the requirements for the design and development of the sampling plan, statistical
analysis, and reporting of test results contained in USEPA, SW 846, "Test Methods for Evaluating Solid Waste," Volume II:
Field Manual Physical/Chemical, Chapter Nine, Section 9.1. The plan shall contain, but not be limited to the following
elements:

A. Excavation schedule (by location and date)

B. Temporary locations of stockpiled material

C. Sampling and analysis plans for areas after removal of a stockpile
1. Location and number of samples
2. Analytical laboratory
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D. Sampling and analysis plan for post excavation from Station 204+49.02 to 466+79.13 and from Station 3+04.8 to
173+66 as shown on the plans.

Dust control measures

Air monitoring

1. Location and type of equipment

2. Sampling frequency

3. Analytical laboratory

Transportation equipment and routes

Method for preventing spills and tracking material onto public roads
Truck waiting and staging areas

Site for disposal of hazardous waste

Spill Contingency Plan for material containing aerially deposited lead

nm

ReTIO

DUST CONTROL

Excavation, transportation, placement, and handling of materials containing aerially deposited lead shall result in no
visible dust migration. The Contractor shall have a water truck or tank on the job site at all times while clearing and grubbing
and performing earthwork operations in work areas containing aerially deposited lead.

Stockpiles of material containing aerially deposited lead shall not be placed where affected by surface run-on or run-off.
Stockpiles shall be covered with plastic sheeting 0.33 mm minimum thickness or 0.3 m of non-hazardous material.
Stockpiles shall not be placed in environmentally sensitive areas. Stockpiled material shall not enter storm drains, inlets, or
waters of the State.

MATERIAL TRANSPORTATION

Prior to traveling on public roads, loose and extraneous material shall be removed from surfaces outside the cargo areas
of the transporting vehicles and the cargo shall be covered with tarpaulins, or other cover, as outlined in the approved
Excavation and Transportation Plan. The Contractor shall be responsible for costs due to spillage of material containing lead
during transport. The Department will not consider the Contractor a generator of these hazardous materials, and the
Contractor will not be obligated for further cleanup, removal, or remedial action for such materials handled or disposed of in
conformance with the requirements specified in these special provisions and the appropriate State and Federal laws and
regulations and county and municipal ordinances and regulations regarding hazardous waste.

DISPOSAL

Surplus materials whose lead content is not known shall be analyzed for aerially deposited lead by the Contractor prior to
removing the materials from within the project limits. The Contractor shall submit a sampling and analysis plan and the
name of the analytical laboratory to the Engineer at least 15 days prior to beginning sampling or analysis. The Contractor
shall use a laboratory certified by the California Department of Health Services. Sampling shall be at a minimum rate of one
sample for each 150 m?® of surplus material and tested for lead using EPA Method 6010 or 7000 series.

Sampling, analyses, and reporting of results for surplus materials not previously sampled will be paid for as extra work
as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Materials containing aerially deposited lead shall be disposed of within California. The disposal site shall be operating
under a permit issued by the California Environmental Protection Agency (Cal-EPA) Boards.

The Engineer will obtain the Environmental Protection Agency (EPA) Generator Identification Number for hazardous
material disposal. The Engineer will sign all hazardous waste manifests. The Contractor shall notify the Engineer five days
before the manifests are to be signed.

MEASUREMENT AND PAYMENT

Quantities of roadway excavation (aerially deposited lead) of the types shown in the Engineer's Estimate, will be
measured and paid for in the same manner specified for roadway excavation in Section 19, "Earthwork," of the Standard
Specifications.

Full compensation for preparing an approved Excavation and Transportation Plan, and transporting and disposing of
material containing aerially deposited lead shall be considered as included in the contract prices paid per cubic meter for the
items of roadway excavation (aerially deposited lead) involved, and no additional compensation will be allowed therefor.

No payment for stockpiling of material containing aerially deposited lead will be made, unless the stockpiling is ordered
by the Engineer.
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10-1.19 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Imported borrow will be measured and paid for by the cubic meter and the quantity to be paid for will be computed in
the following manner:

A

The total quantity of embankment will be computed in conformance with the provisions for roadway excavation in
Section 19-2.08, "Measurement,” of the Standard Specifications, on the basis of the planned or authorized cross
section for embankments as shown on the plans and the measured ground surface.

The Contractor, at the Contractor's option, may compact the ground surface on which embankment is to be
constructed before placing any embankment thereon. If the compaction results in an average subsidence exceeding
75 mm, the ground surface will be measured after completion of the compaction. The Engineer shall be allowed the
time necessary to complete the measurement of an area before placement of embankment is started in that area.

The quantities of roadway excavation which have been used in the embankment, will be adjusted by multiplying by
a grading factor to be determined in the field by the Engineer. No further adjustment will be made in the event that
the grading factor determined by the Engineer does not equal the actual grading factor.

The quantity of imported borrow to be paid for will be that quantity remaining after deducting the adjusted
quantities of excavation from the total embankment quantity and then adding a quantity of 180 cubic meters for the
anticipated effect of subsidence. No adjustment will be made in the event that the anticipated subsidence does not
equal the actual subsidence.

The Contractor may propose a plan whereby the Contractor would be paid on the basis of measured settlement in
lieu of the allowance specified above. The proposal shall include complete details of the subsidence-measuring
devices and a detailed plan of each installation. If the proposed plan is approved by the Engineer, the Contractor, at
the Contractor's expense, shall provide, install and maintain the subsidence-measuring devices. The Engineer will
take necessary readings to determine the progress of subsidence, if any, and the Contractor shall provide necessary
assistance to make the readings.

Installed devices which are determined by the Engineer to have been damaged will not be used for the determination
of subsidence for the area the devices represent in the pattern of approved installations. The subsidence of the area
represented by that installation shall be considered zero, regardless of the subsidence measured at other installations.
The volumes required as a result of subsidence will be computed by the average-end-area method from the original
measurements and the final measurements, including zero subsidence at all points and for all areas as provided
herein. It shall be understood and agreed that the subsidence at the point of intersection of the side slopes (and end
slopes at structures) with the ground line as established by the original cross sections shall be considered as zero.
Unless otherwise agreed to by the Engineer, the subsidence shall be considered as zero at the points on the cross
sections 15 m beyond the beginning and ending of the instrumented area. The computed volumes for such
subsidence will be added to the quantities of embankment measured as specified herein.

Detachable elements of the subsidence-measuring devices which can be salvaged without damage to the work shall
remain the property of the Contractor and shall be removed from the highway right of way after final measurements
are made.

10-1.20 SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of the new surfacing in conformance with
the details shown on the plans and these special provisions.

The material for shoulder backing shall be imported material conforming to the following grading and quality
requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement
50-mm 100 Sand Equivalent 217 10 min.
25-mm 65 - 100 Resistance (R-value) 301 50 min.
4.75-mm 35-80 Plasticity Index 204 1 min.
600-pm 15-55
75-um 5-25
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The areas where shoulder backing is to be constructed shall be cleared of weeds, grass and debris. Removed weeds and
grass shall be disposed of uniformly over adjacent slope areas and removed debris shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Shoulder backing material shall be thoroughly mixed with the basement material by scarifying or blading and then
watered and rolled to form a smooth, firmly compacted surface. Watering shall conform to the provisions in Section 17,
"Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on the new surfacing prior to placing the material in the final position
nor shall the material be deposited onto the new surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of a portion of new surfacing within 5 days after
completion of that portion of the new surfacing. Prior to opening a lane, adjacent to uncompleted shoulder backing, to
uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low Shoulder)
signs off of and adjacent to the new surfacing. Portable delineators shall be placed at the beginning and along the drop-off of
the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents and 60 m on curves.
C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of 600 m. The portable
delineators and C31 signs shall be maintained in place at each location until shoulder backing is completed at that location.
Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of
the Standard Specifications, except the signs may be set on temporary portable supports or on barricades.

Quantities of imported material (shoulder backing) will be measured in the vehicle by the cubic meter as provided in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

The contract price paid per cubic meter for imported material (shoulder backing) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder
backing, complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and
temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.21 ASPHALT CONCRETE

Asphalt concrete shall be Type B and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes shall be increased one percent by mass of the
aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way.

The aggregate for Type B asphalt concrete shall conform to the Medium grading specified in Section 39-2.02,
"Aggregate," of the Standard Specifications.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate,” of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning,” of the Standard
Specifications.

10-1.22 ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where designated by the Engineer and in
conformance with the provisions in Section 56-2, "Roadside Signs,” of the Standard Specifications and these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote
petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or
ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may also be pressure
treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall have a minimum
retention of 6.4 kg/m?, and need not be incised.

10-1.23 MISCELLANEOUS CONCRETE CONSTRUCTION

Concrete curb and pad shall conform to the provisions in Section 73, "Concrete Curbs and Sidewalks," of the Standard
Specifications.

Contract No. 07-194804
73



10-1.24 DELINEATORS

Guard railing delineators shall conform to the provisions in Section 82, "Markers and Delineators,” of the Standard
Specifications and these special provisions.

Delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions. Flexible posts shall be made from a flexible white plastic which shall be resistant to
impact, ultraviolet light, ozone, and hydrocarbons. Flexible posts shall resist stiffening with age and shall be free of burns,
discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for delineators
conforming to the requirements in ASTM Designation: D 4956-95 and in conformance with the provisions in "Prequalified
and Tested Signing and Delineation Materials" of these special provisions.

10-1.25 METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the
Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard
Specifications.

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or
No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in Section
57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case
exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m®, and need not be incised.

TERMINAL SYSTEM (TYPE ET)

Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special
provisions.

Terminal system (Type ET) shall be an ET-2000 PLUS (4-tube system) extruder terminal as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type ET) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the ET-2000 PLUS (4-tube system)
extruder terminal from the manufacturer, Trinity Industries Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014,
Telephone 1-800-772-7976. The price quoted by the manufacturer for the ET-2000 PLUS (4-tube system) extruder terminal,
FOB Centerville, Utah is $1,305.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2001, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified
design and material requirements, and were manufactured in conformance with the approved quality control program.

The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven. Before
the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be
coated with a grease which will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may
be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in
conformance to the provisions in "Material Containing Aerially Deposited Lead", elsewhere in these special provisions.
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TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

The 5 mm x 44 mm x 75 mm plate washer shown on the elevation view and in Section D-D at Wood Post No. 1 shall be
omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350 Slotted Rail Terminal
(8-post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014,
Telephone 1-800-772-7976. The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system),
FOB Centerville, Utah is $865.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2001, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance,” of the Standard Specifications. The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. Wood terminal posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
conformance to the provisions in "Material Containing Aerially Deposited Lead", elsewhere in these special provisions.

TERMINAL SYSTEM (TYPE CAT)

Terminal system (Type CAT) and terminal system (Type CAT) backup shall be furnished and installed as shown on the
plans and in conformance with these special provisions.

Terminal system (Type CAT) shall be a CAT-350 Crash Cushion Attenuating Terminal as manufactured by Trinity
Industries, Inc., and shall include items detailed for terminal system (Type CAT) shown on the plans.

Terminal system (Type CAT) backup shall consist of items detailed for terminal system (Type CAT) backup shown on
the plans, and shall conform to the provisions in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard
Specifications.

Excluding the terminal system (Type CAT) backup, arrangements have been made to insure that any successful bidder
can obtain the CAT-350 Crash Cushion Attenuating Terminal from the manufacturer, Trinity Industries, Inc., P.O. Box 99,
950 West 400S, Centerville, UT 84014, Telephone 1-800-772-7976. The price quoted by the manufacturer for the CAT-350
Crash Cushion Attenuating Terminal, FOB Centerville, Utah is $3,000.00, not including sales tax.

The above price will be firm for orders placed on or before July 31,2001, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance,” of the Standard Specifications. The Certificate of Compliance
shall certify that the terminal system (Type CAT) conforms with the contract plans and specifications, conforms to the
prequalified design and material requirements, and was manufactured in conformance with the approved quality control
program.

The terminal system (Type CAT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. Wood posts shall be inserted into the steel foundation tubes by hand. Before the wood posts are inserted, the
inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run
at a temperature of 65°C or less. The edges of the wood posts may be slightly rounded to facilitate insertion of the post into
the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type CAT) and backup have been constructed shall be
disposed of in conformance to the provisions in "Material Containing Aerially Deposited Lead", elsewhere in these special
provisions.
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SECTION 10-2 HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10-2.01 GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in
Section 20, "Erosion Control and Highway Planting,” of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation
controllers. When the Engineer determines that access to the controllers is required at other times, arrangements will be
made to provide this access.

10-2.02 EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing
highway planting shall be in conformance with the provisions in Section 15, "Existing Highway Facilities," of the Standard
Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property” of these special
provisions.

MAINTAIN EXISTING PLANTS

Existing plants shall be maintained as directed by the Engineer. Maintaining existing plants will be paid for as extra
work as provided in Section 4-1.03D of the Standard Specifications.

PRUNE EXISTING PLANTS

Existing plants, as determined by the Engineer, shall be pruned. Pruning of the existing plants, except as otherwise
provided in these special provisions, will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

ROADSIDE CLEARING

Prior to commencing asphalt concrete surfacing, metal beam guard railing or call box pad operations, trash and debris
shall be removed from these areas and a distance of 1 m beyond the edges of those areas.
In addition to removing trash and debris, the project area shall be cleared as specified herein:

A. Weeds shall be killed and removed from within areas where asphalt concrete surfacing is to be placed, and metal
beam guard railing and call box pad are to be constructed.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to
maintain the areas, as specified above, in a neat appearance until the completion of all asphalt concrete surfacing, metal beam
guard railing, and call box pad construction. This work shall include the following:

A. Trash and debris shall be removed.

B. Weed growth shall be killed.

C. Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Full compensation for roadside clearing shall be considered as included in the contract prices paid for metal beam guard
railing and no additional compensation will be allowed therefor.

PESTICIDES

Pesticides shall be applied to all areas of metal beam guard rail installation within the limits as shown on the plans and
shall conform to the provisions in Section 20-4.026, "Pesticides," of the Standard Specifications. Except as otherwise
provided in these special provisions, pesticide use shall be limited to the following materials:

Isoxaben (Preemergent)

Oxadiazon - 50 percent WP (Preemergent)
Oryzalin (Preemergent)

Pendimethalin (Preemergent)

Prodiamine (Preemergent)

Trifluralin (Preemergent)

Napropamide (Preemergent)
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Oxadiazon shall be of the emulsifiable concentration or wettable powder type.

If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in writing, to
the Engineer not less than 15 days prior to the intended use of the other pesticides. Except for the pesticides listed in these
special provisions, no pesticides shall be used or applied without prior written approval of the Engineer.

Full compensation for applying pesticides shall be considered as included in the contract prices paid for metal beam
guard rail and no additional compensation will be allowed therefor.

10-2.03 EXISTING HIGHWAY IRRIGATION FACILITIES

The work performed in connection with the various existing highway irrigation system facilities shall conform to the
provisions in Section 15, "Existing Highway Facilities,” of the Standard Specifications and these special provisions.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"
of the Standard Specifications.

LOCATE EXISTING CROSSOVERS AND CONDUITS

Existing crossovers and conduits shown on the plansshall be located in conformance with the provisions for locating
conduits in Section 20-5.03B, "Conduit for Irrigation Crossovers,” of the Standard Specifications.

CHECK AND TEST EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are within those areas where work is to be performed, shall be inspected by the
Contractor in the presence of the Engineer at each location for missing or damaged components and proper operation prior to
performing work.

A written list of existing irrigation system deficiencies shall be submitted to the Engineer within 5 working days after
checking the existing facilities.

Deficiencies found during checking of the existing facilities shall be corrected as directed by the Engineer. Corrective
work ordered by the Engineer will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Repairs to the existing irrigation facilities ordered by the Engineer after checking and testing the facilities, and further
repairs required thereafter as ordered by the Engineer, except as otherwise provided under "Existing Highway Irrigation
Facilities" of these special provisions, will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

At the completion of all work at each location, the irrigation facilities shall again be inspected by the Contractor in the
presence of the Engineer.

Full compensation for checking and testing existing irrigation facilities, shall be considered as included in the contract
prices paid for the various items of work involved and no separate payment will be made therefor.

SECTION 10-3. LIGHTING AND ELECTRICAL SYSTEMS
10-3.01 DESCRIPTION

Modifying lighting and sign illumination and ramp metering shall conform to the provisions in Section 86, "Signals,
Lighting and Electrical Systems," of the Standard Specifications and these special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section
10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

10-3.03 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Lighting system shall be shut down from the time the modification is started until 4:00 p.m. on the following Friday,
except that the normal lighting schedule shall be maintained on weekends and on designated holidays as defined under
"Maintaining Traffic" of these special provisions. No two adjacent lighting circuits shall be shut down at the same time.

The Contractor shall obtain written approval from the Engineer not less than 72 hours prior to any testing, disconnection
or disruption of service from the existing lighting and sign illumination system.
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10-3.04 MAINTAINING EXISTING COMMUNICATION SYSTEMS

Existing closed circuit television (CCTV) and fiber optic communication systems are located within the project limits
and may conflict with construction operations. In areas where trenching operations are to be performed, the Contractor shall
notify the Engineer a minimum of 72 hours, prior to starting any workand obtain as-built plans and specifications. The
Contractor and the Engineer shall jointly conduct a pre-construction check, and maintain records, of the elements of existing
CCTV and fiber optic communication systems. The Engineer will determine the exact location of all the existing
communication system including fiber optic cables, conduits and splice vaults of various types, prior to the Contractor
beginning the trenching operations. EXisting communication systems shall remain in place and shall be protected from
damage. The Contractor shall use hand tools to perform any work involved in excavating and removing existing structures.
If any part of the existing communication systems is damaged or failed by the Contractor's operations, the Engineer shall be
notified immediately and the damaged defective communication elements shall be repaired or replaced, at the Contractor's
expense, within 24 hours. Replaced communication elements shall be new, or of equal or better quality than the damaged
communication elements. In the event the fiber optic cables are damaged due to the Contractor's negligence, the Contractor
shall install new fiber optic cables from an original splice point to an original splice point. The amount of new fiber optic
cable slack in the splice vault and the number of new fiber optic cable splices shall be the same as the original. Fusion
splicing is required for all fiber optic cables. After repair or replacement of such elements is complete, the Contractor shall
demonstrate to the Engineer that the repaired or replaced elements operate in the manner identical to that prior to the damage.
Should the Contractor fail to perform the required repair or replacement work, as determined by the Engineer, the cost of
performing such repairs or replacement work shall be deducted from any money due or to become due to the Contractor and
all electrical related construction on this project shall be suspended until all repairs and replacement works have been
completed.

Full compensation for pre-construction check of the existing CCTV and fiber optic communication systems shall be
considered as included in the contract lump sum price paid for modify lighting and sign illumination and no additional
compensation will be allowed therefor.

10-3.05 CONDUIT

All conduit to be installed underground shall be Type 1.

After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved
type of sealing compound.

At those locations where conduit is required to be installed under pavement and existing underground facilities require
special precautions in conformance with the provisions in "Obstructions™ of these special provisions, conduit shall be placed
by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C, "Installation,” of the
Standard Specifications.

Trenching method is not allowed across freeway lanes, connectors and ramps.

Trenches shall be less than or equal to 200 mm width.

10-3.06 PULL BOXES
Grout shall not be place in the bottom of pull boxes.

10-3.07 CONDUCTORS AND WIRING

Splices shall be insulated by "Method B".

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes
No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive. The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

TESTING

The Contractor shall perform a high-voltage series lighting test consisting of the open circuit voltage of the connected
constant current transformer between conductors and ground.

The high-voltage test shall not be performed on existing circuits or equipment. Non-testing of existing circuits and
equipment shall not relieve the Contractor from the responsibility for malfunctioning of existing lighting circuits due to the
Contractor making splices in or connecting to the circuits and such malfunctions shall be corrected at the Contractor's
expense.

10-3.08 NUMBERING ELECTRICAL EQUIPMENT

The Contractor shall place the numbers and edge sealer on the equipment as directed by the Engineer.
Where new numbers are to be placed on existing or relocated equipment, the existing numbers shall be removed.
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Reflective numbers shall be applied to a clean surface. Only the edges of the numbers shall be treated with edge sealer.
Five digit, self-adhesive equipment numbers shall be placed for all electroliers. On electroliers, the numbers shall be
placed as shown on the plans.

10-3.09 DETECTORS
Loop detector lead-in cable shall be Type B.

10-3.10 PAYMENT

Full compensation for ramp metering (modify) shall be considered as included in the contract lump sum price paid for
lighting and sign illumination (modify) and no separate payment will be made therefor.

SECTION 11. (BLANK)
SECTION 12. (BLANK)
SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section Il, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract,” of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

bl

a. Describe the role of the MBE firm in the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

6. Provide a copy of the joint venture agreement.
What is the claimed percentage of MBE ownership?
Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

o N

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2). Marketing and sales
(3). Hiring and firing of management personnel

(4) Purchasing of major items or supplies

c. Supervision of field operations

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of

County of
On this day of , 19 | before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.

Notary Public

Commission expires

[Seal]
Date
State of
County of
On this __ day of , 19 | before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference
in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4,and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

I1. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall
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include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b.  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a.

The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training. In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a.

C.

The contractor shall notify all potential subcontractors and suppliers of his’her EEO obligations under this
contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a.

b.

The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

111. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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C.

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV.PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a.

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination') which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section 1V and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section V.

Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a.

The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
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representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c¢ or 2d of this
Section 1V shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.

Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days
of probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
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practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section 1V.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
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part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
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apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section 1V, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a.

Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.
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c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "lts own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).
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IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented,;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)
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By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” “ineligible,” "lower tier covered transaction,"
"participant,” "person," "primary covered transaction,” "principal," "proposal,” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs™ (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered

1.

Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:
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Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "primary covered transaction,"
"participant," "person,” "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
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not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered

1.

2.

Transactions

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section I, "Nondiscrimination,” of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Percent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas;CA Shasta; CA Siskiyou; CA Tehama.

175  Eureka, CA
Non-SMSA Counties 6.6
CA Del Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties:

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA Santa Clara.

7485 Santa Cruz, CA. 14.9
CA Santa Cruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallejo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanislaus.

8120 Stockton, CA 24.3
CA San Joaquin.

Non-SMSA Counties 19.8

CA Alpine; CA Amador; CA Calaveras; CA Mariposa;CA Merced; CA Tuolumne.
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Goal

(Percent)
179 Fresno-Bakersfield, CA
SMSA Counties:
0680 Bakersfield, CA 19.1
CA Kern.
2840 Fresno, CA 26.1
CA Fresno.
Non-SMSA Counties 23.6
CA Kings; CA Madera; CA Tulare.
180  Los Angeles, CA:
SMSA Counties:
0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.
4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles.
6000 Oxnard-Simi Valley-Ventura, CA 215
CA Ventura.
6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.
7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara.
Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.
181  San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA San Diego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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